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CABOT, ARKANSAS TRANSPORTATION VISION AND IMPROVEMENT PLAN - SUMMARY Planning Project

Priority Roadway Improvement ARDOT Metroplan City County School Grants Funded Process Complete

1 Main Street - 5th to 9th Street StreetScape Phase I Y Y Y Y Y 2014  Yes 2015

2 Main Street - 9th Street to 10th Street South StreetScape Phase II Y Y Y Y Y 2015 2018

3 Main Street - 10th Street to Exit 19 StreetScape Phase IV Y Y Y Y 2015 2021

4 North Cabot Interchange New Interchange and Connection to SH 38 Y Y Y 2011 2018

5 Hwy 89 & Hwy 321 Intelligent Signal Traffic Management Y Y Y Y WM 2014 2019

6 Exit 16 and 19 Interchange and Ramp Improvements Y Y Y 2014 BL 2020

7 Lincoln at Locust & Spirit Roundabouts Y Y Y Y 2014 Yes 2014

8 Hwy 321 & Hwy 89 Turn Lanes Turn Lanes Y Y 2014 Yes 2014

9 Hwy 321 Exit 16 to SH 89 Widen from 2 to 4 Lanes Request to Advance Y Y Y 2014 BL 2020

10 Cinema Boulevard Connection between 8th and 9th Streets Y Y 2014 2019

11 US 67/167 - Jacksonville to Exit 16 Cabot Widen to 6 lanes Y Y 2015 2018

11A US 67/167 - Pavement Renovation SH 5 to White County Line Y Y 2019 2020

12 Locust St Street Improvements Y Y Y  2014 2022

13 Elm St Street Improvements Y Y Y Y WM 2016 2020

14 Hwy's 89 and 367 all Cabot Segments Overlays Y 2014 2017

15 Polk St to Downtown Connection New Road behind Community Center Y Y Y 2017 2019

16 Main Street Add Lanes Evaluation Y Y Y 2016 NA

17 Hwy 89 / Pine St Widen from 2 to 4 Lanes Y Y 2018 2023

18 Dogwood, Rockwood, Pickthorne and Greystone Connection* Road Connections and Improvements Y Partial Y Y Y 2014 2023

19 Hwy 5 - Hwy 89 to Magness Cr Widen from 2 to 4 Lanes Y 2020 2022

20 Hwy 89 - Exit 19 to Hwy 5 Widen from 2 to 4 Lanes Y Y Y 2018 2023

21 Hwy 367 - Main St to Hwy 38, if needed after N Ca Int Widen from 2 to 4 Lanes Y Y Y 2019 2024

23 Polk Street to Hwy 38 New Road on Easement behind schools Y  Y 2017 2021

24 Kerr Station Rd - Downtown south to Hwy 321 Widening and Sidewalk  Y Y 2020 2024

Proposed Highway 89 Corridor improvement to I 40 From Coffelt Crossing Int. to I 40 Mayflower Y Partial  Y-STUDY 2016 2023

Proposed *Connectivity No Cabot Interchange  to Greystone To Omni Farm Road and beyond Possible Y Y Y-Tiger 2015 2022

Proposed *Connectivity Mt Tabor via Oglesby Road to SH 89 New Road Y Y Y 2015 2019

Proposed SportsPlex Back connection to Kerr Station Road From Cabot Sports and Aquatic Complex Y Y Y 2015 2018

Ongoing Street Repair and Overlays long term funding plan 2018 -2024 City Wide Y Y Y 2018 2024

Ongoing Warrant studies for traffic signals or roundabouts Five Locations in Detail Report Possible Y 2014 NA

Ongoing Turn Lanes Needed Various Locations refer to detail report Possible Y 2014 NA

Ongoing Median Cuts - Denied by ArDOT SH 5 Brunos PowerSports and ARcare N-Private Possible Possible 2015 NFA

Ongoing Pedestrian Signals and Crosswalks Main SH 89 and Ryeland Dr If Warranted  Possible Y Y 2015 Na

Proposed Central Cabot Interchange Between Exits 16 and 19 No Longer Planned Removed from Master Street Plan 

Proposed Left Turn Lane SH 321 West Bound to Diederich Lane Y 2018 2019

NOTES:   Tiger Grants for the City of Cabot are no longer be available as of May 2015, must be partnerships with other public entities such as Lonoke County

The time frames indicated will depend on external funding availability for projects on the State Highway System.

BL - Bid Letting, NA  - Not Available at this Time, NFA - No further action, WM - with local match 

Funding Assistance Needed / Requested


